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MEMORANDUM FOR FILE

On January 9, 1968 an Airlock Management Meeting was
held at the McDonnell-Douglas Corporation, St. Louis, Missouri.
This memorandum briefly summarizes a number of topics discussed
during the course of that meeting:

1. PDR.Action ITtems

MCASTRO has examined the RID's¥* written during the
course of the Airlock Preliminary Design Review to identify
potential impacts on hardware designs. "Due dates" for studies
assigned to MCASTRO in response to the RID's have been
established in accordance with priorities based on schedule
criticality of hardware. MSC transmitted to MCASTRO a list of
action items requiring further definition by NASA, together with
a description of the status of each item.

2. Post-Checkout Ground Storage

MCASTRO had been requested by MSC to study the impli-
cations of storing the Airlock up to one year between completion
of spacecraft system testing and initiation of pre-launch opera-
tional checkout. Mr. R. Lindley (MCASTRO) noted that water would
have to be drained from plumbing and the plumbing dried to avoid
hardware degradation during the storage period; this in turn
raises a question as to the desirability of postponing tests
requiring a "wet" Airlock until the end of the storage pericd.

2. Delivery Schedule of Structural Test Article (STA)

The original schedule called for delivery of the STA
by MCASTRO to MSFC for integrated static tests early in March;
following the static tests, the STA was to be returned to
St. Louis and there configured for dynamic testing to be carried
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out at MSFC in August. This schedule was reexamined when MSFC
indicated that facilities for the static test would not be
available until May. A new schedule was established whereby
the STA would be configured for both static and dynamic tests in
St. Louls and shipped to MSFC in June.

Mr. R. Lindley observed that: (1) the new schedule
requires the engineering for stacvic and dynamic tests to be
performed simultaneously whereas the o0ld schedule permits sequential
performance of the test engineering; (2) the new schedule requires
"dummy" equipment to be defined earlier than the old schedule,
thus increasing the risk of unrepresentative dummys as "real"
equipment changes with time.

b, MCASTRO MLCA Mockup Requirements
MSC is seeking to have an MDA mockup built at MSFC for

use by MCASTRO in St. Louls to provide a working tool to verify
compatibility of the Airlock/MDA interface on a continuing basis.
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